


CRONOGRAMA DE DESEMBOLSOS

MES	DIAS NATURALES	MONTO EN NUEVOS SOLES			
		PAGO ADELANTOS	VALORIZACION PARCIAL DEL PRESUPUESTO	TOTAL DESEMBOLSOS	
		DIRECTO / MATERIALES		PARCIAL DEL PRESUPUESTO	IMPUESTO IGV 18% LEY 28034
	0d	11,041,115.74		11,041,115.74	1,987,400.83
1	30d	495,448.48	825,747.47	330,298.99	59,453.82
2	60d	2,640,570.58	4,400,950.97	1,760,380.39	316,868.47
3	90d	921,192.88	1,535,321.47	614,128.59	110,543.15
4	120d	1,314,705.92	2,191,176.53	876,470.61	157,764.71
5	150d	4,585,698.82	7,642,831.36	3,057,132.54	550,283.86
6	180d	603,973.24	1,006,622.06	402,648.82	72,476.79
7	210d	479,525.83	799,209.72	319,683.89	57,543.10
TOTAL			18,401,859.57	18,401,859.57	3,312,334.72
MONTO TOTAL DEL PRESUPUESTO (INCLUIDOS TRIBUTOS)					21,714,194.30

SON : VEINTIUN MILLONES SETECIENTOS CATORCE MIL CIENTO NOVENTICUATRO Y 30/100 NUEVOS SOLES


 ING. RICARDO RIOS BERRÍOS
 CIP 26252